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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 16.652 13.560 9.996 -   9.996 7.236 7.405 7.574 7.709 Continuing Continuing
0099: Deep Submergence Bio Med
Dev

3.183 3.149 3.507 -   3.507 3.563 3.644 3.721 3.785 Continuing Continuing

0394: Shallow Depth Diving EQ 13.469 10.411 6.489 -   6.489 3.673 3.761 3.853 3.924 Continuing Continuing

A. Mission Description and Budget Item Justification
Developments in this program will enable the U.S. Navy to overcome deficiencies that constrain underwater operations in the areas of search, location, rescue,
recovery, salvage, construction, and protection of offshore assets.  This program develops medical technology, diver life support equipment, and the vehicles, systems,
tools, and procedures to permit manned underwater operations.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 17.256 13.560 10.251 -   10.251
Current President's Budget 16.652 13.560 9.996 -   9.996
Total Adjustments -0.604 -   -0.255 -   -0.255

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.604 -  
• Program Adjustments -   -   -0.234 -   -0.234
• Rate/Misc Adjustments -   -   -0.021 -   -0.021
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0099: Deep Submergence Bio Med Dev

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0099: Deep Submergence Bio Med
Dev

3.183 3.149 3.507 -   3.507 3.563 3.644 3.721 3.785 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project:
1) Develops advanced biomedical and bioengineering technology for enhancing medical and life support for submarine escape and rescue;
2) Conducts research for diver health, safety and effectiveness; and
3) Supports deeper, longer, and more flexible dives.

Deliverables for DISSUB (disabled submarine) include: medical procedures for submarine escape and rescue (including new Submarine Rescue Diving and
Recompression System (SRDRS)), life support parameters, medical procedures for life support, exposure guidance for atmospheric contaminants, non-chemical CO2
scrubbing, prevention and treatment of decompression illness, and senior survivor expert decision system.
Deliverables for diver enhancement include: exposure guidance for diver underwater continuous noise, impulse noise, and underwater blast, exposure guidance for
oxygen breathing, collection of operational diving depth/time profiles to predict decompression risk, and enhanced underwater swimming efficiency.

Requirements: NAPDD #587-873, Deep Submergence Biomedical Development, 23 November 1999.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Deep Submergence Bio Med Dev - Diver Health and Safety

Articles:
Description: Diver Health and Safety Research: Pulmonary oxygen toxicity exposure limits.  Procedures for assessing and
mitigating risk for diving in contaminated water.  Procedure to determine remaining CO2 scrubber duration.  Development
of advanced insulation garments for diver thermal protection.  Develop guidance for optimizing thermal control during
decompression.  Continue collection of operational dive profiles for advanced modeling.  Novel methods for diver thermal
protection.  Improve resistance to O2 toxicity.  Diver anthropometry.  Chemical hardening of diving equipment.  Predictive index of
visual and auditory O2 toxicity.  Guidelines for flying after diving.  Guidelines for infra- and ultra-sound diver exposure.  Develop an
advanced diver thermal model. Electronic collection of operational dive data.  Diver sound monitor.

FY 2010 Accomplishments:

1.585
0

1.484
0

1.764
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0099: Deep Submergence Bio Med Dev

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Begin pulmonary oxygen toxicity exposure limits.  Survey of long-term health effects of USN Divers.  Continue the mechanics of
isobaric oxygen pre-breath effectiveness.  Screening tests for susceptibility to Immersion Pulmonary Edema (IPE).  Continue the
effects of exercise and diver's thermal environment on Nitrogen Uptake and Elimination.
FY 2011 Plans:
Continue the pulmonary oxygen toxicity exposure limits.  Continue screening tests for susceptibility to Immersion Pulmonary
Edema (IPE).  Continue the effects of exercise and diver's thermal environment on Nitrogen Uptake and Elimination.
FY 2012 Plans:
N/A
Title: Deep Submergence Bio Med Dev - Submarine Rescue

Articles:
Description: Submarine Rescue: Decompression procedures for pressurized SRDRS operators.  Use of perfluorocarbons to
accelerate decompression in submarine rescue.  Adjunctive therapies for treating DISSUB survivors.  Guidance for food, water,
clothing, medical supplies to enhance survival of submarine crews awaiting rescue.  Flexible computer generated decompression
schedules for wide range of conditions in a DISSUB.  Develop DISSUB triage procedures. DISSUB survival trial.  Develop
oxygen metabolizer for closed vehicles.  Treatment guidance for decompression sickness and arterial gas embolism in submarine
escape and rescue.  Interventions for toxicological problems with rescued submariners.  Minimizing decompression sickness
and arterial gas embolism with Submarine Escape and Immersion Suit (SEIS) training. Use of pharmacologic agents to reduce
decompression risk in submarine rescuees.  Development of toxic gas analyzer for use in pressurized DISSUB.

FY 2010 Accomplishments:
Continue the Accelerated Decompression for the Submarine Emergency Operating Procedures.  Continue the impact of Nitric
Oxide Donor in 70Kg Swine Saturation Drop Out.  Continue the risk analysis program for pressurized Sub Escape training.
Continue Guidance and Protection for Exposure to Underwater Blast.  Development of decompression schedule for Submarine
Escape and Rescue Using Sheep Model.
FY 2011 Plans:
Continue the Impact of Nitric Oxide Donor in 70KG Swine Saturation Drop Out.  Continue development of decompression
schedule for Submarine Escape and Rescue Using Sheep Model.
FY 2012 Plans:

1.598
0

1.665
0

1.743
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0099: Deep Submergence Bio Med Dev

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continue development of decompression schedule for Submarine Escape and Rescue Using Sheep Model.  Prediction for
DISSUB Rescue using 70KG Swine Dropout Decompression.

Accomplishments/Planned Programs Subtotals 3.183 3.149 3.507

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Integrated thrust area teams (e.g., decompression research) are established with university, commercial, and in-house Navy labs to jointly execute biomedical R&D.
Peer review of research proposals accomplished by independent Technical Advisory Board.  Annual review of progress by Executive Review Board (CNO/NAVSEA/
ONR/BUMED).  Program management by 0-6 Medical Dept Officer.  Contracting by competitive process using BAA and leveraging ONR capabilities.

E. Performance Metrics
Quarterly Program Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0099: Deep Submergence Bio Med Dev

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR NEDU:Panama City, FL 11.949 1.884 Oct 2010 2.069 Oct 2011 -   2.069 Continuing Continuing Continuing

Development Test &
Evaluation WR NRC:Silver Spring, MD 3.455 1.189 Oct 2010 1.333 Oct 2011 -   1.333 Continuing Continuing Continuing

Subtotal 15.404 3.073 3.402 -   3.402

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support Various Various:Various 0.055 0.031 Oct 2010 0.046 Oct 2011 -   0.046 Continuing Continuing Continuing

Travel Various Various:Various 0.138 0.045 Oct 2010 0.059 Oct 2011 -   0.059 Continuing Continuing Continuing
*SBIR Assessment Various Various:Various 0.182 -   -   -   -   Continuing Continuing Continuing
Acquisition Workforce Various Various:Various 0.016 -   -   -   -   Continuing Continuing Continuing

Subtotal 0.391 0.076 0.105 -   0.105

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 15.795 3.149 3.507 -   3.507

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0099: Deep Submergence Bio Med Dev
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0099: Deep Submergence Bio Med Dev

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0099
FY10 DSBDP R&D Execution 1 2010 4 2010
FY11 Broad Agency Announcement Published (DSBDP R&D Priorities) 3 2010 3 2010
Invitation for FY11 Pre-Proposals 3 2010 3 2010
Submission of FY11 Pre-Proposals 3 2010 3 2010
Request for Full Proposals from Approved FY11 Pre-Proposals 3 2010 4 2010
Submission of FY11 Full Proposals 3 2010 4 2010
Full FY11 Proposal Review by DSBDP Technical Advisory Board (TAB) 4 2010 4 2010
TAB Meets to Prioritize DSBDP FY11 Proposals 4 2010 4 2010
Brief Sponsor on TAB Prioritized DSBDP FY11 R&D Program 4 2010 4 2010
Forward FY11 Proposal Approval Letters, Navy Lab Guidance Letters 4 2010 4 2010
FY11 DSBDP R&D Execution 1 2011 4 2011
FY12 Broad Agency Announcement Published (DSBDP R&D Priorities) 3 2011 3 2011
Invitation for FY12 Pre-Proposals 3 2011 3 2011
Submission of FY12 Pre-Proposals 3 2011 4 2011
Request for Full Proposals from Approved FY12 Pre-Proposals 3 2011 4 2011
Submission of FY12 Full Proposals 1 2010 1 2010
Full FY12 Proposal Review by DSBDP Technical Advisory Board (TAB) 4 2011 4 2011
TAB Meets to Prioritize DSBDP FY12 Proposals 4 2011 4 2011
Brief Sponsor on TAB Prioritized DSBDP FY12 R&D Program 4 2011 4 2011
Forward FY12 Proposal Approval Letters, Navy Lab Guidance Letters 4 2011 4 2011
FY12 DSBDP R&D Execution 1 2012 4 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0394: Shallow Depth Diving EQ

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0394: Shallow Depth Diving EQ 13.469 10.411 6.489 -   6.489 3.673 3.761 3.853 3.924 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project is to develop systems to support submarine escape, survivability, rescue missions, and conventional diver operations.  Diver operations include ship
husbandry, salvage/recovery, and submarine rescue operations to support national, as well as, Navy needs around the world.  Modern certifiable diving systems
that ensure diver safety and allow maximum work efficiency will replace currently antiquated systems.  Efforts through FY14 focus on the Submarine Rescue
Diving and Recompression System (SRDRS) to provide a new rapidly deployed emergency submarine rescue capability.  SRDRS provides a new capability of
pressurized transportation of rescuees from a stricken submarine directly to the decompression system replacing the Deep Submergence Rescue Vehicles and Mother
Submarines. SRDRS includes an air transportable rapid Assessment/Underwater Work System (AUWS), a Pressurized Rescue Module (PRM) or Rescue Capable
System (RCS), and a Submarine Decompression System (SDS).  The AUWS is in service and supports clearing disabled submarine seating surfaces, delivery of
emergency life support stores, and disabled submarine assessment.  The Submarine Rescue System-Rescue Capable System (SRS-RCS) completed OPEVAL in
FY08 and is rescue ready.  The Submarine Rescue System-Submarine Decompression System (SRS-SDS) is scheduled for IOC in FY14.  The SRDRS will provide a
global rapid response capability to support submarine rescue missions with an increase in capability at a fraction of the cost of the currently available systems.

Shallow Depth Diving Equipment managed under SEA00C - This project develops systems to support submarine escape and rescue missions, and conventional diver
operations.  Diver operations include ship husbandry, salvage/recovery, and submarine rescue operations to support national, as well as Navy, needs around the world.
Modern certifiable diving systems that ensure diver safety and allow maximum work efficiency will replace currently antiquated systems.  R&D will be performed in the
areas of contaminated water diving, diver thermal protection, and diver sound protection.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Shallow Depth Diving EQ - SRDRS

Articles:
Description: Continue design, fabrication, and acceptance testing of the prototype Submarine Decompression System and
support equipment.  Continue integration of all SRDRS components.

FY 2010 Accomplishments:
Continued design/development/fabrication of Submarine Decompression System Primary Elements including:  Submarine
Decompression Chamber 1 and 2 repairs and modifications; Pressurized Flexible Manway 1, 2, and 3; Deck Transfer Lock;
Gas Rack fabrication; and Mission and Auxiliary Support Equipment.  Performed Submarine Decompression Chamber 1 and 2
developmental testing.  Completed Gas Rack material audit and plan to complete Gas Rack developmental testing.
FY 2011 Plans:

12.213
0

9.246
0

5.273
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0394: Shallow Depth Diving EQ

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continued design/development/fabrication of Submarine Decompression System Primary Elements including:  Submarine
Decompression Chamber 1 and 2 repairs and modifications; Pressurized Flexible Manway 1, 2, and 3; Deck Transfer Lock;   and
Mission and Auxiliary Support Equipment.  Plan to complete material audits for Deck Interconnects and Modified Transfer Lock.
Plan to perform developmental testing for Deek Interconnects, Submarine Decompression Chambers 1 and 2, and Pressurized
Flexible Manway 1 and 2.
FY 2012 Plans:
Continued design/development/fabrication of Submarine Decompression System Primary Elements including:  Submarine
Decompression Chamber 1 and 2 repairs and modifications; Pressurized Flexible Manway 3; Deck Transfer Lock; and Mission
and Auxiliary Support Equipment.  Plan to complete material audits for Submarine Decompression System Ship Interface
Template Sets, Pressurized Flexible Manway 3, Deck Transfer Lock,  Submarine Decompression Chambers 1 and 2, and
Morgan Breathing System 2000.  Plan to perform developmental testing for Modified Transfer Lock, Ship Interface Template Sets,
Pressurized Flexible Manway 3, Morgan Breathing System 2000, and the Deck Transfer Lock.
Title: Shallow Depth Diving EQ - Diving

Articles:
Description: Continue research on contaminated water diving and research on diver thermal protection and CO2 monitors, and
diver sound protection.

FY 2010 Accomplishments:
Continued research on contaminated water diving, diver thermal protection, CO2 monitors, and diver sound protection.  Continued
the research on prototype diver cooling system.  Commenced research on validation of air and oil monitors.
FY 2011 Plans:
Continue research on contaminated water diving, CO2 monitors, and diver sound protection.  Continue research on the prototype
diver cooling system.  Continue research on validation of air and oil monitors.
FY 2012 Plans:
Continue research on contaminated water diving, diver thermal protection, CO2 monitors, and diver sound protection.  Continue
the research on prototype diver cooling system.  Continue research on validation of air and oil monitors.

1.256
0

1.165
0

1.216
0

Accomplishments/Planned Programs Subtotals 13.469 10.411 6.489
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0394: Shallow Depth Diving EQ

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Submarine Rescue system (SRS) segment of the SRDRS is largely based on the use of Commercial-Off-the-Shelf (COTS) technology and maximum use of Non-
Developmental Items (NDI).  The SRS segment is being procured using performance based specifications.  Many of the SRS contracts were awarded competitively
and were based on technical capability and cost considerations (best value).  Program management of SRDRS is accomplished through the use of Program Executive
Officer, Submarines (PEO SUB) leadership.  This change was enacted in February 2003 realigning the responsibility from SEA00C to PEOSUB. The Prototype system
provides full operational capability and no additional procurement is planned.  The system is designed to be Government Owned/Commercially Operated/Commercially
Maintained (GO/CO/CM).

E. Performance Metrics
Quarterly Program Reviews and Critical Design Reviews.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0394: Shallow Depth Diving EQ

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Pressurized Rescue Module
System (PRMS) C/CPIF Oceanworks:Ontario,

Canada 23.824 -   -   -   -   0.000 23.824  

PRMS C/FFP Oceanworks:Ontario,
Canada 4.150 -   -   -   -   0.000 4.150  

Systems Engineering -
Design, Integration C/CPAF Oceaneering:Hanover,

MD 17.978 3.177 Oct 2010 1.597 Oct 2011 -   1.597 Continuing Continuing Continuing

Systems Engineering -
Technical Various Various:Various 0.537 -   -   -   -   Continuing Continuing Continuing

Systems Engineering -
Design, Integration C/CPAF Oceaneering:Hanover,

MD -   1.986 Jan 2011 0.934 Jan 2012 -   0.934 0.000 2.920  

Systems Engineering -
Design, Integration C/CPAF Oceaneering:Hanover,

MD -   2.145 Apr 2011 1.078 Apr 2012 -   1.078 0.000 3.223  

Systems Engineering - Design
& Integration C/CPAF Oceaneering:Hanover,

MD -   0.635 Sep 2011 0.320 Sep 2012 -   0.320 0.000 0.955  

Subtotal 46.489 7.943 3.929 -   3.929

Remarks
1.  Oceaneering is the prime for SRDRS Transfer Under Pressure (TUP) capability; scheduled for IOC in FY14.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various Various:Various 3.656 1.150 Oct 2010 1.208 Oct 2011 -   1.208 Continuing Continuing Continuing
Integrated Logistics Support Various Various:Various 0.841 -   -   -   -   Continuing Continuing Continuing

Configuration Management C/CPAF Oceaneering:Hanover,
MD 0.489 -   -   -   -   Continuing Continuing Continuing

Subtotal 4.986 1.150 1.208 -   1.208

Remarks
Items citing various are issued to multiple government activities to be placed on contract vehicles.  Contract competitions for these efforts are in process.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0394: Shallow Depth Diving EQ

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation Various Various:Various 3.187 -   -   -   -   Continuing Continuing Continuing

Operational Test & Evaluation WR COMOPTEVFOR:Norfolk,
VA 0.525 0.050 Oct 2010 0.050 Oct 2011 -   0.050 Continuing Continuing Continuing

Subtotal 3.712 0.050 0.050 -   0.050

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support Various QBS/Various:Richmond

BC, Canada/Various 0.074 -   -   -   -   Continuing Continuing Continuing

Government Engineering
Support WR NFESC:Port Hueneme,

CA 0.197 -   -   -   -   Continuing Continuing Continuing

Government Engineering
Support WR

PSNSY/
Various:Bremerton,
WA/Various

2.120 0.077 Oct 2010 0.075 Oct 2011 -   0.075 Continuing Continuing Continuing

Government Engineering
Support Various Various:Various 1.859 -   -   -   -   Continuing Continuing Continuing

Program Management
Support Various Perot:Washington, DC 2.110 -   -   -   -   Continuing Continuing Continuing

Travel Various NAVSEA:Washington,
DC 0.474 0.115 Oct 2010 0.108 Oct 2011 -   0.108 Continuing Continuing Continuing

SBIR Assessment Various Various:Various 0.443 -   -   -   -   Continuing Continuing Continuing
Acquisition Workforce Various Various:Various 0.021 -   -   -   -   Continuing Continuing Continuing
Program Management
Support Various Various:Various -   0.430 Oct 2010 0.448 Oct 2011 -   0.448 0.000 0.878  

Program Management
Support Various Various:Various -   0.269 Jan 2011 0.280 Jan 2012 -   0.280 0.000 0.549  

Program Management
Support Various Various:Various -   0.377 Apr 2011 0.391 Apr 2012 -   0.391 0.000 0.768  



UNCLASSIFIED

UNCLASSIFIED
Navy Page 13 of 16 R-1 Line Item #56

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0394: Shallow Depth Diving EQ

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 7.298 1.268 1.302 -   1.302

Remarks
Items citing various are due to contract competitions in process.

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 62.485 10.411 6.489 -   6.489

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0394: Shallow Depth Diving EQ
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603713N: Ocean Engineering Tech Dev

PROJECT
0394: Shallow Depth Diving EQ

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0394
Acquisition Milestones 1 2010 4 2016
SRDRS IOC 3 2014 3 2014
Design & Production-SDS Primary Elements 1 2010 4 2012
SDC 1 & 2 Repairs & Modifications 1 2010 1 2012
PFMS 1 & 2 (SRR, PDR, CDR Presented) 1 2010 4 2011
PFM 3 (SRR & PDR Presented) 1 2010 3 2012
DTL (CDR Presented) 1 2010 3 2012
SDS Gas Rack (CDR Presented) 1 2010 3 2010
SDS MSE & AE 1 2010 4 2012
MBS 2000 Base Unit Upgrades 1 2010 1 2011
SDS Deck Interconnects (54) 1 2010 1 2011
SDS Templates (SDS SITS) 1 2010 4 2012
MTL 1 & 2 Mods & Base SITS 2 2010 2 2012
Configuration Audits 3 2010 2 2013
Material Audits (PCAs) 3 2010 4 2012
System Integration Audits (FCAs) 2 2013 2 2013
T&E Milestones 1 2010 3 2014
Developmental Testing (SDS Elements) 1 2010 4 2012
Integration & Sea Trials Testing 1 2010 3 2014
SDS Element Integration @ OII 1 2010 3 2013
Ship to DSU 3 2013 3 2013
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PROJECT
0394: Shallow Depth Diving EQ

Start End
Events by Sub Project Quarter Year Quarter Year

SRS System Integration @ DSU 3 2013 1 2014
OPEVAL & ORE 1 2014 3 2014
Post Delivery Shakedown 1 2010 2 2016
Preplanned Product Improvements (RCS & TUP) 1 2015 4 2016
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             0603713N
             Ocean Engineering Tech Dev
             56
             2012
             PB
             2011-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             4
             Advanced Component Development & Prototypes (ACD&P)
             
                 16.652
                 13.560
                 9.996
                 9.996
                 0.000
                 7.236
                 7.405
                 7.574
                 7.709
                 Continuing
                 Continuing
            
             Developments in this program will enable the U.S. Navy to overcome deficiencies that constrain underwater operations in the areas of search, location, rescue, recovery, salvage, construction, and protection of offshore assets.  This program develops medical technology, diver life support equipment, and the vehicles, systems, tools, and procedures to permit manned underwater operations.
             
                 
                     17.256
                     13.560
                     10.251
                     10.251
                     0.000
                
                 
                     16.652
                     13.560
                     9.996
                     9.996
                     0.000
                
                 
                     -0.604
                     0.000
                     -0.255
                     -0.255
                     0.000
                
                 
                     
                         -0.604
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 -0.234
                                 -0.234
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.021
                                 -0.021
                                 0.000
                            
                        
                    
                
            
             
                 
                     0099
                     Deep Submergence Bio Med Dev
                     
                         3.183
                         3.149
                         3.507
                         3.507
                         0.000
                         3.563
                         3.644
                         3.721
                         3.785
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project:  
1) Develops advanced biomedical and bioengineering technology for enhancing medical and life support for submarine escape and rescue; 
2) Conducts research for diver health, safety and effectiveness; and 
3) Supports deeper, longer, and more flexible dives. 

Deliverables for DISSUB (disabled submarine) include: medical procedures for submarine escape and rescue (including new Submarine Rescue Diving and Recompression System (SRDRS)), life support parameters, medical procedures for life support, exposure guidance for atmospheric contaminants, non-chemical CO2 scrubbing, prevention and treatment of decompression illness, and senior survivor expert decision system. 
Deliverables for diver enhancement include: exposure guidance for diver underwater continuous noise, impulse noise, and underwater blast, exposure guidance for oxygen breathing, collection of operational diving depth/time profiles to predict decompression risk, and enhanced underwater swimming efficiency. 

Requirements: NAPDD #587-873, Deep Submergence Biomedical Development, 23 November 1999.
                         
                             
                                 Deep Submergence Bio Med Dev - Diver Health and Safety
                                 Diver Health and Safety Research: Pulmonary oxygen toxicity exposure limits.  Procedures for assessing and mitigating risk for diving in contaminated water.  Procedure to determine remaining CO2 scrubber duration.  Development of advanced insulation garments for diver thermal protection.  Develop guidance for optimizing thermal control during decompression.  Continue collection of operational dive profiles for advanced modeling.  Novel methods for diver thermal protection.  Improve resistance to O2 toxicity.  Diver anthropometry.  Chemical hardening of diving equipment.  Predictive index of visual and auditory O2 toxicity.  Guidelines for flying after diving.  Guidelines for infra- and ultra-sound diver exposure.  Develop an advanced diver thermal model. Electronic collection of operational dive data.  Diver sound monitor.
                                 
                                     
                                         1.585
                                         0
                                         
						Begin pulmonary oxygen toxicity exposure limits.  Survey of long-term health effects of USN Divers.  Continue the mechanics of isobaric oxygen pre-breath effectiveness.  Screening tests for susceptibility to Immersion Pulmonary Edema (IPE).  Continue the effects of exercise and diver's thermal environment on Nitrogen Uptake and Elimination. 
					
                                    
                                
                                 
                                     
                                         1.484
                                         0
                                         
						Continue the pulmonary oxygen toxicity exposure limits.  Continue screening tests for susceptibility to Immersion Pulmonary Edema (IPE).  Continue the effects of exercise and diver's thermal environment on Nitrogen Uptake and Elimination. 
					
                                    
                                     
                                         1.764
                                         0
                                    
                                     
                                         1.764
                                         0
                                         
					
					N/A
					
				
                                    
                                
                            
                             
                                 Deep Submergence Bio Med Dev - Submarine Rescue
                                 Submarine Rescue: Decompression procedures for pressurized SRDRS operators.  Use of perfluorocarbons to accelerate decompression in submarine rescue.  Adjunctive therapies for treating DISSUB survivors.  Guidance for food, water, clothing, medical supplies to enhance survival of submarine crews awaiting rescue.  Flexible computer generated decompression schedules for wide range of conditions in a DISSUB.  Develop DISSUB triage procedures. DISSUB survival trial.  Develop oxygen metabolizer for closed vehicles.  Treatment guidance for decompression sickness and arterial gas embolism in submarine escape and rescue.  Interventions for toxicological problems with rescued submariners.  Minimizing decompression sickness and arterial gas embolism with Submarine Escape and Immersion Suit (SEIS) training. Use of pharmacologic agents to reduce decompression risk in submarine rescuees.  Development of toxic gas analyzer for use in pressurized DISSUB.											

                                 
                                     
                                         1.598
                                         0
                                         
						Continue the Accelerated Decompression for the Submarine Emergency Operating Procedures.  Continue the impact of Nitric Oxide Donor in 70Kg Swine Saturation Drop Out.  Continue the risk analysis program for pressurized Sub Escape training.  Continue Guidance and Protection for Exposure to Underwater Blast.  Development of decompression schedule for Submarine Escape and Rescue Using Sheep Model. 
					
                                    
                                
                                 
                                     
                                         1.665
                                         0
                                         
						Continue the Impact of Nitric Oxide Donor in 70KG Swine Saturation Drop Out.  Continue development of decompression schedule for Submarine Escape and Rescue Using Sheep Model. 
					
                                    
                                     
                                         1.743
                                         0
                                    
                                     
                                         1.743
                                         0
                                         
					Continue development of decompression schedule for Submarine Escape and Rescue Using Sheep Model.  Prediction for DISSUB Rescue using 70KG Swine Dropout Decompression. 
				
                                    
                                
                            
                        
                         Integrated thrust area teams (e.g., decompression research) are established with university, commercial, and in-house Navy labs to jointly execute biomedical R&D. Peer review of research proposals accomplished by independent Technical Advisory Board.  Annual review of progress by Executive Review Board (CNO/NAVSEA/ONR/BUMED).  Program management by 0-6 Medical Dept Officer.  Contracting by competitive process using BAA and leveraging ONR capabilities.
                         Quarterly Program Reviews
                    
                     
                         
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
                                         NEDU
                                         Panama City, FL
                                         
                                             11.949
                                             
                                                 1.884
                                                 2010-10
                                            
                                             
                                                 2.069
                                            
                                             
                                                 2.069
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation
                                         WR
                                         NRC
                                         Silver Spring, MD
                                         
                                             3.455
                                             
                                                 1.189
                                                 2010-10
                                            
                                             
                                                 1.333
                                            
                                             
                                                 1.333
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.055
                                             
                                                 0.031
                                                 2010-10
                                            
                                             
                                                 0.046
                                            
                                             
                                                 0.046
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         Various
                                         
                                             0.138
                                             
                                                 0.045
                                                 2010-10
                                            
                                             
                                                 0.059
                                            
                                             
                                                 0.059
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         *SBIR Assessment
                                         Various
                                         Various
                                         Various
                                         
                                             0.182
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             0.016
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0603713N_0099_FILE1.JPG
                        
                    
                     
                         
                             
                                 Proj 0099
                                 
                                     
                                         FY10 DSBDP R&D Execution
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         FY11 Broad Agency Announcement Published (DSBDP R&D Priorities)
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Invitation for FY11 Pre-Proposals
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Submission of FY11 Pre-Proposals
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Request for Full Proposals from Approved FY11 Pre-Proposals
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Submission of FY11 Full Proposals
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Full FY11 Proposal Review by DSBDP Technical Advisory Board (TAB)
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         TAB Meets to Prioritize DSBDP FY11 Proposals
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Brief Sponsor on TAB Prioritized DSBDP FY11 R&D Program
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Forward FY11 Proposal Approval Letters, Navy Lab Guidance Letters
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         FY11 DSBDP R&D Execution
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         FY12 Broad Agency Announcement Published (DSBDP R&D Priorities)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Invitation for FY12 Pre-Proposals
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Submission of FY12 Pre-Proposals
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Request for Full Proposals from Approved FY12 Pre-Proposals
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Submission of FY12 Full Proposals
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Full FY12 Proposal Review by DSBDP Technical Advisory Board (TAB)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         TAB Meets to Prioritize DSBDP FY12 Proposals
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Brief Sponsor on TAB Prioritized DSBDP FY12 R&D Program
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Forward FY12 Proposal Approval Letters, Navy Lab Guidance Letters
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         FY12 DSBDP R&D Execution
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     0394
                     Shallow Depth Diving EQ
                     
                         13.469
                         10.411
                         6.489
                         6.489
                         0.000
                         3.673
                         3.761
                         3.853
                         3.924
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project is to develop systems to support submarine escape, survivability, rescue missions, and conventional diver operations.  Diver operations include ship husbandry, salvage/recovery, and submarine rescue operations to support national, as well as, Navy needs around the world.  Modern certifiable diving systems that ensure diver safety and allow maximum work efficiency will replace currently antiquated systems.  Efforts through FY14 focus on the Submarine Rescue Diving and Recompression System (SRDRS) to provide a new rapidly deployed emergency submarine rescue capability.  SRDRS provides a new capability of pressurized transportation of rescuees from a stricken submarine directly to the decompression system replacing the Deep Submergence Rescue Vehicles and Mother Submarines. SRDRS includes an air transportable rapid Assessment/Underwater Work System (AUWS), a Pressurized Rescue Module (PRM) or Rescue Capable System (RCS), and a Submarine Decompression System (SDS).  The AUWS is in service and supports clearing disabled submarine seating surfaces, delivery of emergency life support stores, and disabled submarine assessment.  The Submarine Rescue System-Rescue Capable System (SRS-RCS) completed OPEVAL in FY08 and is rescue ready.  The Submarine Rescue System-Submarine Decompression System (SRS-SDS) is scheduled for IOC in FY14.  The SRDRS will provide a global rapid response capability to support submarine rescue missions with an increase in capability at a fraction of the cost of the currently available systems.								
								
Shallow Depth Diving Equipment managed under SEA00C - This project develops systems to support submarine escape and rescue missions, and conventional diver operations.  Diver operations include ship husbandry, salvage/recovery, and submarine rescue operations to support national, as well as Navy, needs around the world.  Modern certifiable diving systems that ensure diver safety and allow maximum work efficiency will replace currently antiquated systems.  R&D will be performed in the areas of contaminated water diving, diver thermal protection, and diver sound protection.
                         
                             
                                 Shallow Depth Diving EQ - SRDRS
                                 Continue design, fabrication, and acceptance testing of the prototype Submarine Decompression System and support equipment.  Continue integration of all SRDRS components.							
                                 
                                     
                                         12.213
                                         0
                                         
						Continued design/development/fabrication of Submarine Decompression System Primary Elements including:  Submarine Decompression Chamber 1 and 2 repairs and modifications; Pressurized Flexible Manway 1, 2, and 3; Deck Transfer Lock;  Gas Rack fabrication; and Mission and Auxiliary Support Equipment.  Performed Submarine Decompression Chamber 1 and 2 developmental testing.  Completed Gas Rack material audit and plan to complete Gas Rack developmental testing. 
					
                                    
                                
                                 
                                     
                                         9.246
                                         0
                                         
						Continued design/development/fabrication of Submarine Decompression System Primary Elements including:  Submarine Decompression Chamber 1 and 2 repairs and modifications; Pressurized Flexible Manway 1, 2, and 3; Deck Transfer Lock;   and Mission and Auxiliary Support Equipment.  Plan to complete material audits for Deck Interconnects and Modified Transfer Lock.  Plan to perform developmental testing for Deek Interconnects, Submarine Decompression Chambers 1 and 2, and Pressurized Flexible Manway 1 and 2. 
					
                                    
                                     
                                         5.273
                                         0
                                    
                                     
                                         5.273
                                         0
                                         
					Continued design/development/fabrication of Submarine Decompression System Primary Elements including:  Submarine Decompression Chamber 1 and 2 repairs and modifications; Pressurized Flexible Manway 3; Deck Transfer Lock; and Mission and Auxiliary Support Equipment.  Plan to complete material audits for Submarine Decompression System Ship Interface Template Sets, Pressurized Flexible Manway 3, Deck Transfer Lock,  Submarine Decompression Chambers 1 and 2, and Morgan Breathing System 2000.  Plan to perform developmental testing for Modified Transfer Lock, Ship Interface Template Sets, Pressurized Flexible Manway 3, Morgan Breathing System 2000, and the Deck Transfer Lock.

				
                                    
                                
                            
                             
                                 Shallow Depth Diving EQ - Diving
                                 Continue research on contaminated water diving and research on diver thermal protection and CO2 monitors, and diver sound protection.
                                 
                                     
                                         1.256
                                         0
                                         
						Continued research on contaminated water diving, diver thermal protection, CO2 monitors, and diver sound protection.  Continued the research on prototype diver cooling system.  Commenced research on validation of air and oil monitors. 
					
                                    
                                
                                 
                                     
                                         1.165
                                         0
                                         
						Continue research on contaminated water diving, CO2 monitors, and diver sound protection.  Continue research on the prototype diver cooling system.  Continue research on validation of air and oil monitors. 
					
                                    
                                     
                                         1.216
                                         0
                                    
                                     
                                         1.216
                                         0
                                         
					Continue research on contaminated water diving, diver thermal protection, CO2 monitors, and diver sound protection.  Continue the research on prototype diver cooling system.  Continue research on validation of air and oil monitors. 
				
                                    
                                
                            
                        
                         The Submarine Rescue system (SRS) segment of the SRDRS is largely based on the use of Commercial-Off-the-Shelf (COTS) technology and maximum use of Non-Developmental Items (NDI).  The SRS segment is being procured using performance based specifications.  Many of the SRS contracts were awarded competitively and were based on technical capability and cost considerations (best value).  Program management of SRDRS is accomplished through the use of Program Executive Officer, Submarines (PEO SUB) leadership.  This change was enacted in February 2003 realigning the responsibility from SEA00C to PEOSUB. The Prototype system provides full operational capability and no additional procurement is planned.  The system is designed to be Government Owned/Commercially Operated/Commercially Maintained (GO/CO/CM).
                         Quarterly Program Reviews and Critical Design Reviews.
                    
                     
                         
                             
                                 Product Development
                                 1.  Oceaneering is the prime for SRDRS Transfer Under Pressure (TUP) capability; scheduled for IOC in FY14.
                                 
                                     
                                         Pressurized Rescue Module System (PRMS)
                                         C
                                         CPIF
                                         Oceanworks
                                         Ontario, Canada
                                         
                                             23.824
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             23.824
                                        
                                    
                                     
                                         PRMS
                                         C
                                         FFP
                                         Oceanworks
                                         Ontario, Canada
                                         
                                             4.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.150
                                        
                                    
                                     
                                         Systems Engineering - Design, Integration
                                         C
                                         CPAF
                                         Oceaneering
                                         Hanover, MD
                                         
                                             17.978
                                             
                                                 3.177
                                                 2010-10
                                            
                                             
                                                 1.597
                                            
                                             
                                                 1.597
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering - Technical
                                         Various
                                         Various
                                         Various
                                         
                                             0.537
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering - Design, Integration
                                         C
                                         CPAF
                                         Oceaneering
                                         Hanover,  MD
                                         
                                             0.000
                                             
                                                 1.986
                                                 2011-01
                                            
                                             
                                                 0.934
                                            
                                             
                                                 0.934
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.920
                                        
                                    
                                     
                                         Systems Engineering -  Design, Integration
                                         C
                                         CPAF
                                         Oceaneering
                                         Hanover, MD
                                         
                                             0.000
                                             
                                                 2.145
                                                 2011-04
                                            
                                             
                                                 1.078
                                            
                                             
                                                 1.078
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.223
                                        
                                    
                                     
                                         Systems Engineering - Design & Integration
                                         C
                                         CPAF
                                         Oceaneering
                                         Hanover, MD
                                         
                                             0.000
                                             
                                                 0.635
                                                 2011-09
                                            
                                             
                                                 0.320
                                            
                                             
                                                 0.320
                                                 2012-09
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.955
                                        
                                    
                                
                            
                             
                                 Support
                                 Items citing various are issued to multiple government activities to be placed on contract vehicles.  Contract competitions for these efforts are in process.
                                 
                                     
                                         Development Support
                                         Various
                                         Various
                                         Various
                                         
                                             3.656
                                             
                                                 1.150
                                                 2010-10
                                            
                                             
                                                 1.208
                                            
                                             
                                                 1.208
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.841
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Configuration Management
                                         C
                                         CPAF
                                         Oceaneering
                                         Hanover, MD
                                         
                                             0.489
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             3.187
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         COMOPTEVFOR
                                         Norfolk, VA
                                         
                                             0.525
                                             
                                                 0.050
                                                 2010-10
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Items citing various are due to contract competitions in process.
                                 
                                     
                                         Contractor Engineering Support
                                         Various
                                         QBS/Various
                                         Richmond BC, Canada/Various
                                         
                                             0.074
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NFESC
                                         Port Hueneme, CA
                                         
                                             0.197
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         PSNSY/ Various
                                         Bremerton, WA/Various
                                         
                                             2.120
                                             
                                                 0.077
                                                 2010-10
                                            
                                             
                                                 0.075
                                            
                                             
                                                 0.075
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             1.859
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Perot
                                         Washington, DC
                                         
                                             2.110
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAVSEA
                                         Washington, DC
                                         
                                             0.474
                                             
                                                 0.115
                                                 2010-10
                                            
                                             
                                                 0.108
                                            
                                             
                                                 0.108
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SBIR Assessment
                                         Various
                                         Various
                                         Various
                                         
                                             0.443
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             0.021
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program  Management Support
                                         Various
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FY10 DSBDP R&D Execution

EX1l
1) Broad Agency Announcement Published (DSBDP

R&D Priorities);

2) Invitation for FY11 Pre-Proposals; and
3) Submission of FY11 Pre-Proposals E_]
1) Request for Full Proposals from Approved Pre-
Proposals; and

2) Submission of FY11 Full Proposals

1) Full Proposal Review by DSBDP Technical Advisory
Board (TAB);

2) TAB Meets to Prioritize DSBDP FY11 Proposals;
3) Brief Sponsor on TAB Prioritized DSBDP FY11 R&D

Program; and

4) Forward Proposal Approval Letters, Navy Lab [ =

Guidance Letters I.. |

FY11 DSBDP R&D Execution -I'_ T T
EY12

1) Broad Agency Announcement Published (DSBDP
R&D Priorities);

2) Invitation for FY12 Pre-Proposals; and

3) Submission of FY12 Pre-Proposals r=
1) Request for Full Proposals from Approved Pre-
Proposals; and

2) Submission of FY12 Full Proposals

e e

—

1) Full Proposal Review by DSBDP Technical Advisory
Board (TAB);

2) TAB Meets to Prioritize DSBDP FY12 Proposals;
3) Brief Sponsor on TAB Prioritized DSBDP FY12 R&D

Program; and

4) Forward Proposal Approval Letters, Navy Lab r=i
Guidance Letters 1 1
FY12 DSBDP R&D Execution ]'_" T
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